


Texas A&M Quiet Zone Timeline



BPI is the contractor for all Texas A&M surface construction

Texas A&M Quiet Zone Timeline

- Transportation Services issue Public Authority Application (PAA).

- Passageway wall demolition begins.
- Wayside horn agreement process begins.
- Texas A&M began review of preemption worksheets for all intersections.

- Northwest and southwest sidewalks at George Bush Dr./Wellborn Rd. completed.
- Public Authority Application comment period ends.
- Maintenance Consent Letter for Old Main Dr. received by UP.

- Texas A&M submitted response to PAA.
- Old Main Dr. striping complete

- UP planned construction at F&B Rd. and George Bush Dr.
- Texas A&M reviewing wayside horn agreement.

- Texas A&M sent changes to wayside horn agreement to UP.

- Texas A&M and UP completed a fully executed surface and signal agreement for Kimbrough Blvd.

- UP completed construction in UP ROW at F&B Rd.
- Texas A&M received and approved cost estimate for the wayside horn interconnect at George Bush Dr./Wellborn Rd.
- BPI submitted ROE for Kimbrough Blvd.

- ROE application approved for Kimbrough Blvd.
- PAA approval letter from FRA received.

- Surface construction work completed at George Bush Dr./Wellborn Rd.

APR

MAY

JUN

JUL

AUG

OCT

DEC

JAN

MAR

APR


2021

2022

Phase 2


BPI is the contractor for all Texas A&M surface construction

Texas A&M Quiet Zone Timeline



BPI is the contractor for all Texas A&M surface construction

Texas A&M Quiet Zone Timeline



BPI is the contractor for all Texas A&M surface construction

Estimated timeline based on most up-to-date information